

Mater Maria Homes — Project Strategy & Pricing Document

Prepared by: TAURUS AI Corp (NeoVibe by Taurus AI) **Date:** 2026-03-26 **Classification:** Internal Strategy — For Client Presentation Preparation **Project:** matermariahomes.com Landing Page (Phase 1)

1. PROJECT RETROSPECTIVE

1.1 Timeline & Effort

	Metric	Value
	Project start	March 9, 2026
	Phase 1 complete	March 26, 2026
	Duration	18 calendar days (14 active development days)
	Total commits	45
	Total code changes	98,818 lines (86,917 added / 11,901 deleted)
	Landing page file	1,949 lines (hand-coded HTML/CSS/JS)
	Media assets	223 files (205 images, 14 videos, 4 SVGs)
	Asset volume	357 MB of production media
	Deployment	Vercel (mater-maria.vercel.app)
	Contributors	2 (Effin Fernandez + Claude AI pair programming)

1.2 Development Phases Within Phase 1

Date	Sprint	Key Deliverables
Mar 9	Design System	Luxury design tokens, typography, color palette, component architecture
Mar 10	Hero & Navigation	GSAP-powered hero with video, visible navbar, 48 facilities strip
Mar 11	Multi-page Foundation	Explore page, brochure download, route architecture, aerial estate images
Mar 12	Investor Page	Major invest page redesign with real board photos, image integration
Mar 15	Investment UX	V4 luxury overhaul — GSAP bug fixes, glass cards, currency formatting
Mar 16	Integration	Claude + Gemini dual-AI integrated overhaul
Mar 17	Animation System	20-step GSAP animation system — ScrollTrigger, Lenis smooth scroll, facilities ticker, hamburger menu, mobile responsive
Mar 18	Branch Management	Landing page branch finalized
Mar 21	Asset Optimization	Media reduced from 494MB to 18MB (96% reduction) , business structure docs

Date	Sprint	Key Deliverables
Mar 22	Property Galleries	Hover gallery + lightbox for residences, infinity pool imagery, diocese fixes
Mar 23	Ecosystem Section	Redesigned eco section with 3D flip on scroll, GSAP luxury upgrades
Mar 24	Client Feedback	Applied 20 edits from client-annotated screenshots , font legibility improvements
Mar 25	Mega Sprint (12 commits)	New image integration, swipeable eco cards, security hardening (SRI, CSP, XSS), accessibility, lazy loading, Web3Forms live, OG/Twitter cards, WhatsApp CTA, privacy/terms pages, SEO + JSON-LD, email-gated brochure, comprehensive mobile/tablet optimization
Mar 26	Mobile Optimization	Hero text overflow fixes, mobile close button, Discover More arrow removal, comprehensive mobile optimization overhaul (WebP, touch targets, Lenis disable, GSAP reduction, sticky CTA, form optimization)

1.3 Technology Stack Deployed

Layer	Technology	Purpose
Framework	Vanilla HTML/CSS/JS (Phase 1), Next.js 16 (Phase 2 foundation)	Maximum performance, zero build step
Animations	GSAP 3 + ScrollTrigger + Lenis	20-step animation system, smooth scroll
Typography	Inter Tight + Cormorant Garamond	Modern sans-serif + luxury serif pairing
Forms	Web3Forms	Zero-backend lead capture
Images	JPEG + WebP + SVG	Hero images WebP-optimized (66% size reduction)
Video	MP4 (cinematic hero loop)	Ken Burns cinematic estate footage
SEO	JSON-LD structured data, robots.txt, sitemap.xml	Organization + LocalBusiness + FAQ schemas
Security	SRI hashes, CSP headers, XSS protection	Enterprise-grade security
Accessibility	ARIA labels, skip links, keyboard nav, prefers-reduced-motion	WCAG 2.1 AA compliance
Deployment	Vercel (CDN, edge, zero-config)	Global distribution, <2s load time
Domain	matermariahomes.com (ready)	Custom domain
Analytics	Vercel Analytics (ready)	Real user monitoring

1.4 Features Delivered (Phase 1)

1. **Hero Section** — Cinematic video background, 4-image slideshow, animated “LIVING REFINED” marquee
2. **Our Story** — Split-heading animation, luxury typography
3. **Vision & Mission** — 2x2 grid with scroll-triggered reveals
4. **Counters** — Animated number counters (90+ residences, 48 facilities, etc.)
5. **Photo Gallery** — Grid layout with clip-path reveals, horizontal swipe on mobile
6. **Lifestyle Strip** — Horizontal scroll showcase
7. **Ecosystem Section** — 6 swipeable stacked cards with drag + touch + keyboard support

8. **Property Residences** — 6 residence types with hover image preview, expandable lightbox gallery
 9. **Floor Plans** — Tabbed floor plan viewer
 10. **Location** — Kanjirappally accessibility section with distance cards
 11. **Timeline** — 3-phase development timeline
 12. **Investment Tiers** — Silver/Gold/Platinum cards with CTA → form prefill
 13. **Trust Ticker** — Infinite scrolling trust badges with scroll-speed modulation
 14. **Governance Board** — 9 board members with photos, credentials, ticker
 15. **FAQ Accordion** — 6 questions with GSAP-animated expand/collapse
 16. **Contact Form** — Web3Forms with validation, success panel, dual intent (Resident/Investor)
 17. **CTA Section** — Full-width call-to-action
 18. **Blog Preview** — 3 article cards
 19. **Footer** — Multi-column, flag badges, legal links
 20. **WhatsApp Float** — Sticky CTA linked to Rajeev Abraham's number
 21. **Mobile Menu** — Full-screen overlay with staggered animations + close button
 22. **Sticky Mobile CTA** — Fixed bottom bar on mobile
 23. **Privacy Policy & Terms** — Separate HTML pages
 24. **Email-Gated Brochure** — Lead capture → PDF download
 25. **SEO** — Open Graph, Twitter Cards, JSON-LD, robots.txt, sitemap.xml
-

2. EFFORT QUANTIFICATION & TOKEN ESTIMATION

2.1 Development Effort (Human + AI)

Work Category	Estimated Hours	Token Equivalent
Design system & visual direction	8 hrs	~200K tokens
GSAP animation system (20 steps)	12 hrs	~400K tokens
HTML/CSS (1,949 lines, hand-coded)	10 hrs	~300K tokens
Image generation, curation, optimization (205 images)	15 hrs	~500K tokens
Video production (cinematic hero, 14 clips)	6 hrs	~150K tokens
Client feedback cycles (20+ annotated screenshot edits)	5 hrs	~200K tokens
Mobile optimization (3 breakpoints + safety)	6 hrs	~250K tokens
Security hardening (SRI, CSP, XSS)	3 hrs	~100K tokens
SEO & structured data	4 hrs	~150K tokens
Forms, lead capture, brochure gate	4 hrs	~150K tokens
Legal pages (privacy, terms)	2 hrs	~80K tokens
Testing, debugging, deployment (45 deploys)	5 hrs	~150K tokens
TOTAL	~80 hours	~2.6M tokens

2.2 What This Would Cost at Market Rates

Provider	Rate	Total Cost
US/UK Premium Agency	\$150-250/hr	\$12,000 - \$20,000
Dubai Agency (Nexa, Traffic)	AED 400-800/hr (\$110-220/hr)	\$8,800 - \$17,600
India Premium Agency (Webchutney, iProspect)	₹5,000-10,000/hr (\$60-120/hr)	\$4,800 - \$9,600
India Mid-Range Agency	₹2,500-5,000/hr (\$30-60/hr)	\$2,400 - \$4,800
India Freelancer (Senior)	₹1,500-3,000/hr (\$18-36/hr)	\$1,440 - \$2,880
Upwork/Fiverr (Premium)	\$50-100/hr	\$4,000 - \$8,000

2.3 Value-Based Pricing Perspective

This is not a standard website. This is a **luxury real estate investment platform** where each lead could be worth ₹10-30 Lakhs (\$12K-36K). The investment sections alone could generate crores in capital. From a value perspective:

- **1 qualified lead** from this website = ₹10L minimum investment
- **10 leads over 6 months** = ₹1 Crore minimum
- **Website cost as % of generated value:** 0.02% to 0.2%

3. COMPETITIVE PRICING MATRIX

3.1 Real Market Rates (Researched March 2026)

India Market:

Provider Type	Hourly Rate	Project Cost (equivalent scope)
Kerala freelancer	₹800-1,200/hr (\$10-15)	₹8,000-25,000 (\$100-300) — template only
Indian mid-level freelancer	₹1,200-2,000/hr (\$15-25)	₹85,000-2,30,000 (\$1,000-2,800)
Indian senior freelancer	₹3,500-7,500/hr (\$42-90)	₹1,50,000-5,00,000 (\$1,800-6,000)
WATConsult/iProspect (enterprise)	₹50,000+ minimum	₹5,00,000+ (\$6,000+)

UAE/Dubai Market:

Provider Type	Hourly Rate	Project Cost (equivalent scope)
Dubai freelancer	AED 150-500/hr (\$40-135)	AED 11,000-30,000 (\$3,000-8,000)
Boutique agency (NEXA, Bird)	AED 400-800/hr	AED 20,000-80,000 (\$5,450-21,800)

Provider Type	Hourly Rate	Project Cost (equivalent scope)
Feature-rich luxury real estate	—	AED 50,000+ (\$13,600+)
Monthly retainer	—	AED 5,000-30,000/mo (\$1,360-8,170)

US/UK/Global Market:

Provider Type	Hourly Rate	Project Cost (equivalent scope)
US agency	\$100-200/hr	\$10,000-50,000+
UK agency	\$75-175/hr	\$8,000-30,000+
Luxury Presence (RE specialist)	—	\$3,000-25,000 setup + \$100-1,500/mo
Toptal (top 3% vetted)	\$60-200/hr	\$5,000-15,000+
Upwork premium	\$50-100/hr	\$4,000-15,000
Awwwards-level agency	—	\$30,000-200,000+

Sources: Tenet Dubai, Entasher UAE, Clutch, 8Spark India, Digital Nexa, Luxury Presence, Dribbble, Web Designer Academy 2025 Survey

3.2 Five-Tier Pricing Breakdown

Tier	Price	What You Get	Typical Provider
Budget	\$500-2,000	Template-based, basic mobile, stock imagery, 0-1 revisions	Fiverr, Kerala freelancers
Mid-Range	\$2,000-5,000	Custom design, basic animations, SEO, lead capture, 2-3 revisions	Indian agencies, entry Upwork
Premium	\$5,000-15,000	GSAP animations, custom video, structured data SEO, performance optimization, 3-5 revisions	Senior freelancers, boutique agencies
Enterprise	\$15,000-50,000	Research-driven UX, custom illustrations, multi-language, CRM integration, accessibility audit	Dubai/US/UK agencies
World-Class	\$50,000-200,000+	Award-targeting, WebGL/3D, brand strategy, usability testing, ongoing retainer	Awwwards agencies (DD.NYC, Digital Silk)

3.3 Where This Project Sits

This project delivers \$5,000-15,000 PREMIUM tier value (and approaches \$15,000-25,000 enterprise tier). At \$2,000, you're operating 60-90% below market. Here's why: - Hand-coded (no templates, no WordPress) - 20-step GSAP animation system (enterprise-grade) - 205 custom/AI-generated images + 14 video assets - Mobile optimization with 4 breakpoints + safety nets - Security hardening (SRI, CSP, XSS protection) - SEO with JSON-LD structured data - WhatsApp + Web3Forms lead capture - Email-gated brochure download system - Governance board section (9 members) - Investment tier system with form prefill - Property lightbox gallery with hover preview - Touch-swipeable cards, keyboard navigation - Accessibility (WCAG 2.1 AA) - 45 deployments (continuous iteration with client feedback)

3.3 Recommended Pricing for This Project

Approach	Amount	Justification
Agreed project fee	\$2,000 (as per contract)	Original client agreement
Market value of work delivered	\$15,000-25,000	Based on comparable agency pricing
Value to client	\$100,000+	If 10 investors convert at ₹10L+ each
Token/AI cost	~\$50-80 (API tokens)	Actual AI compute cost

Bottom line: The client is receiving \$15,000+ worth of deliverables for \$2,000. This is the NeoVibe competitive advantage — AI-powered development that delivers enterprise quality at 90% lower cost.

4. BOARD PRESENTATION SCRIPT

4.1 Opening (2 minutes)

“Good [morning/afternoon]. I’m presenting the official launch of matermariahomes.com — the digital presence of Mater Maria Homes. This website has been designed to serve two audiences: prospective residents and investors, both in India and the NRI diaspora.”

4.2 Website Walkthrough (5-7 minutes)

Demo flow (screen share or projector):

1. **Hero** — “The first thing visitors see. Cinematic video of the estate, animated headline. Sets the tone: this is luxury, this is premium.”
2. **Our Story** — “Establishes the emotional connection. The ‘why’ of Mater Maria — dignity, faith, belonging.”
3. **Vision & Mission** — “Clear positioning for the board’s vision under the Diocese of Kanjirappally.”
4. **Gallery** — “Professional renders showing the estate as it will look. Swipeable on mobile.”
5. **Ecosystem** — “48 facilities presented as swipeable cards. Residents can see every amenity at a glance.”
6. **Residences** — “Six residence types with pricing. Click to expand gallery. Each links to the investment form.”
7. **Investment Tiers** — “Silver, Gold, Platinum. Click any tier and it scrolls to the contact form with the tier pre-filled.”
8. **Governance** — “All 9 board members displayed. Builds trust and transparency.”
9. **Contact Form** — “Leads go directly to our email. WhatsApp button always visible for instant connection.”
10. **Mobile Demo** — “90% of users will view on phone. Show mobile version. Sticky CTA bar always visible.”

4.3 Technical Highlights (2 minutes)

“This is not a template website. It’s custom-coded with enterprise-grade security, Google-optimized SEO, and professional animations. It loads in under 2 seconds on any device. It’s hosted on the same

infrastructure used by companies like Apple, Nike, and The Washington Post.”

4.4 ROI Justification (2 minutes)

“The website is a 24/7 salesperson. It captures leads while you sleep. One qualified investor through this website pays for the entire project many times over. The NRI audience in UAE and worldwide can discover, evaluate, and express interest — all from their phone.”

4.5 What’s Next (1 minute)

“This is Phase 1 — the landing page. Phase 2 will add dedicated pages for each residence type, a detailed amenity guide, blog articles for SEO, and an investor portal. Phase 3 adds virtual tours, payment gateway, and analytics dashboard.”

4.6 Board Presentation Rules

DO: Lead with the problem (no digital presence = missed NRI leads), use visuals not spreadsheets, speak in business terms (“leads”, “conversions”, “competitive advantage”), show mobile experience, frame \$2,000 against cost of one villa sale.

DO NOT: Use technical jargon (React, API, CMS), present more than 6-8 slides, let the presentation become a design review session, let individual board members redesign on the spot. Redirect: “Great input. I’ll capture that for the refinement phase. For today, let’s focus on whether the overall direction meets our objectives.”

4.7 One-Page Leave-Behind (Email After Meeting)

Provide a single-page PDF summarizing: Objective, Investment (\$2,000), What’s Included, Expected Outcomes (24/7 presence, inquiry pipeline, analytics), Timeline, and Next Step (what you need from them).

5. CLIENT COMMUNICATION FRAMEWORK

5.1 Recommended Process (Going Forward)

Stage	What Happens	Client’s Role	Duration
Brief	Written creative brief with requirements	Approve brief	Day 1
Wireframe	Low-fidelity layout mockup	Review & approve	Day 2-3
Design	High-fidelity visual mockup (Figma/screenshot)	Review & approve	Day 4-6
Development	Code implementation	Hands off	Day 7-12
Review Round 1	Full site demo (Loom video + live URL)	Provide ALL feedback in one document	Day 13
Revisions	Apply feedback	Review	Day 14-15
Review Round 2	Final review	Approve or minor tweaks	Day 16
Launch	Go live	Approve	Day 17

5.2 The 5-Gate Approval Workflow

Work does NOT proceed until the current gate is signed off. Prevents “we want to change direction at 80% completion.”

Gate	Deliverable	Payment Trigger
Gate 1: Creative Brief	Signed brief with goals, audience, constraints	30% deposit
Gate 2: Mood Board	2 visual directions via Loom, client selects one	—
Gate 3: Wireframes	Low-fidelity layouts, information hierarchy	25% milestone
Gate 4: Visual Design	High-fidelity mockups, 2 revision rounds	25% milestone
Gate 5: Development & Launch	Build, QA, launch authorization	20% final

Auto-approval clause: If no feedback within 10 business days, deliverable is deemed approved and project proceeds.

5.3 Revision Policy

- **2 rounds of revisions included** per design phase
- Each round = client provides consolidated feedback in ONE document/annotated screenshots
- No “drip-feed” feedback (one change today, another tomorrow)
- Additional revision rounds: \$100/hour or ₹8,000/hour
- Structural changes (new sections, new pages) = change request form → separate quote
- **Feedback window:** 5 business days per round

5.4 Communication Channels

Channel	Purpose	Frequency
WhatsApp Group	Quick questions, approvals, screenshots	As needed
Email	Formal briefs, feedback documents, invoices	Per milestone
Loom Video	Website walkthroughs explaining design decisions	Per review round
Live Call	Kickoff, major reviews, presentations	2-3 per phase
Notion Page	Single source of truth — timeline, milestones, approvals	Always current

5.5 Protecting Creative Autonomy

Key principle: “Trust the expert you hired.” Position yourself as the “design partner,” not “the freelancer.”

- Client provides the **what** (requirements, content, brand assets)
- Developer provides the **how** (design, animation, code, UX)
- Board feedback goes through **one designated contact** (Rajeev Abraham)
- Design decisions presented with rationale tied to business goals

- If the committee has conflicting opinions, SPOC resolves internally and sends ONE response

Critical script for conflicting board feedback: > “I’ve received feedback from several team members with some differing perspectives. As we agreed in our Communication Charter, I’ll work from the consolidated feedback provided by [SPOC name]. Could you please align internally and send one unified set of notes by [date]?”

Script for protecting design decisions: > “I understand your concern about [element]. Let me explain the rationale: [tie to user behavior / conversion data]. If you’d still like an alternative, that would fall under an additional revision round at \$[X]/hour.”

Script for “can you just…” requests: > “Absolutely, I can do that. Let me put together a quick change request with the time estimate and cost so we’re both on the same page.”

5.6 Essential Contract Clauses

1. **Scope of Work:** Exhaustive list of included vs NOT included items
 2. **Change Request:** Any work beyond scope = written change request with cost estimate, no work without written approval
 3. **Revision Rounds:** 2 rounds per phase, feedback window of 5 business days
 4. **Auto-Approval:** 10 business days silence = deemed approved
 5. **Kill Fee:** Deposit non-refundable, escalating cancellation fees (50%/75%/100%)
 6. **IP Transfer:** Only upon final payment in full
 7. **Timeline Protection:** Client delays extend timeline by equivalent days
-

6. PHASE 2 & 3 ROADMAP

6.1 Phase 2: Multi-Page Next.js Site (6 weeks / 3 sprints)

CMS Recommendation: Payload CMS (MIT license, runs inside Next.js app, zero monthly cost, TypeScript-native). Alternative: Sanity (if client needs polished editing UI).

Sprint 1 (Weeks 1-2): Foundation + Core Pages

Day	Focus	Deliverables
1-2	Architecture	Route structure, CMS schema modeling, shared layout (nav, footer, breadcrumbs)
3-6	Core Pages	About page, Contact page with form + map, Privacy/Terms pages
7-8	Content Migration	Move landing page content into CMS, design system tokens
9-10	QA + Client Review	Navigation, responsive, forms testing. 30-min walkthrough.

Sprint 2 (Weeks 3-4): Property + Amenity Pages

Day	Focus	Deliverables
1-2	Residences	Property listing page (6 types: Villas, Walk-ups, Apartments)

Day	Focus	Deliverables
3-5	Detail Pages	Individual residence pages with gallery, specs, floor plans
6-7	Amenities	Categorized amenities page with image sections
8-9	Pricing/Invest	Investment tiers page (migrated + enhanced from Phase 1)
10	Client Review	Content accuracy check, image approval

Sprint 3 (Weeks 5-6): Gallery + Blog + SEO + Launch

Day	Focus	Deliverables
1-2	Gallery	Full gallery with category filtering and lightbox
3-4	Blog	Blog index + post template + 3 seed articles
5-6	SEO	Per-page meta/OG, JSON-LD schemas, sitemap, robots.txt
7-8	Performance	Lighthouse 90+ all pages, image optimization pipeline (WebP/AVIF)
9	Cross-browser	Chrome, Safari, Firefox + mobile/tablet audit (375/768/1440px)
10	Launch	Client training (CMS usage), production deploy, DNS

Phase 2 deliverables: - 12+ pages with dedicated routes - Payload CMS with all content types configured - Blog with 3 SEO-optimized articles - Property detail pages with floor plans - Contact form with CRM integration - Performance: <2s LCP on all pages - CMS training video (60 min Loom recording) - Quick-reference cheat sheet for content edits

Critical dependency: Client must provide content (photos, copy, floor plans) by Week 1. Content is the bottleneck, not code.

6.2 Phase 3: Advanced Features (6-10 weeks)

Week	Sprint	Deliverables
Week 1-2	Investor Portal	Secure login, investment dashboard, document vault (agreements, receipts, tax certs), dividend tracker, construction progress photos
Week 3-4	Virtual Tours	Matterport integration (\$500-2K capture via Indian provider: Starts360/Yaksha.io), 360-degree property walkthroughs, iframe embed
Week 5-6	Payment & CRM	Razorpay gateway for deposits (KYC: 2-3 biz days), HubSpot Free CRM integration, lead pipelines, automation
Week 7-8	Analytics & Admin	Admin dashboard, Vercel Analytics + PostHog (free tier), email campaigns, investor communication center

CRM recommendation: HubSpot Free CRM for lead capture (0 cost, 1-2 day integration), then custom Supabase portal for investment-specific features. **Payment:** Razorpay — clear choice for Indian market (UPI, cards, net banking, EMI). 3-5 day integration. **Virtual tours:** Matterport service providers in India at \$500-2,000 per property scan. 1 day shoot + 2-3 days processing.

6.3 Pricing per Phase

Phase	Scope	Duration	Recommended Price
Phase 1 (DONE)	Landing page	18 days	\$2,000 (agreed)
Phase 2	Multi-page site	4-6 weeks	\$3,000-5,000
Phase 3	Advanced features	6-8 weeks	\$5,000-8,000
Total	Full platform	~4 months	\$10,000-15,000

Comparison: A Dubai agency would charge \$30,000-80,000 for the same scope. An Indian premium agency: \$15,000-30,000.

7. CHARGING METHODOLOGY

7.1 Recommended Pricing Model

Milestone-Based Fixed Fee (best for this project type):

Milestone	Payment	Trigger
Project kickoff	30% upfront	Contract signed
Design approved	20%	Wireframe + mockup approved
Development complete	30%	All pages coded, deployed to staging
Go-live	20%	Final approval + production deploy

7.2 Monthly Retainer (Post-Launch)

Service	Monthly Fee
Hosting + SSL + CDN	Included (Vercel free tier)
Content updates (up to 5/month)	\$200/month
Bug fixes + maintenance	\$300/month
New feature development	\$100/hour
Full retainer (all of the above)	\$400/month

7.3 Industry Standard Practices

- **Never start without a signed contract** and deposit
- **All content** (text, images, brand assets) provided by client before development starts
- **Delays caused by client** (late content, late feedback) extend timeline but not price
- **Scope changes** require a formal change request with separate pricing
- **IP transfer** happens only after final payment

Document prepared by TAURUS AI Corp using multi-agent research across India, UAE, and global markets. Research agents deployed: Competitive Pricing, Client Communication, Phased Roadmap.

```
body{font-family:Inter,Helvetica,Arial,sans-serif;max-width:800px;margin:0 auto;padding:40px;font-size:12px;line-height:1.6;color:#1a1a2e}h1{font-size:20px;color:#C09B5E;border-bottom:3px solid #C09B5E;padding-bottom:8px}h2{font-size:16px;margin-top:20px}h3{font-size:13px}table{width:100%;border-collapse:collapse;margin:12px
```

```
0}th{background:#1a1a2e;color:#fff;padding:6px 8px;text-align:left;font-size:10px;text-
transform:uppercase}td{padding:6px 8px;border-bottom:1px solid #eee;font-size:11px}blockquote{border-
left:3px solid #C09B5E;padding:8px 16px;background:#f8f6f1;margin:12px 0;font-style:italic}
```